

1 BILL NO. S-87-10-19

2 SPECIAL ORDINANCE NO. S-271-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Res. 195-87,
5 Indian Village Street Lights, with
6 the Weikel Line Company, Inc.,
in connection with the Board of
Public Works and Safety of the
City of Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 and Final for Res.
10 195-87, Indian Village Street Lights, with the Weikel Line Company,
11 Inc., in connection with the Board of Public Works and Safety,
12 for:


13 this Change Order and Final is
14 necessary because numerous trees
15 outside of right-of-way had drip
16 lines overhanging right-of-way.
17 According to specifications, these
must be bored or pushed thus creating
an overrun. Specifications are
being critiqued with possible changes
being made;

18 involving a net increase of One Thousand Two Hundred Forty-Four
19 and 21/100 Dollars (\$1,244.21.), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof, and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27
28 
Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Little (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of _____
19____, at _____ o'clock _____ .M., E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
INLARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)
(SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. 271-87
on the 27th day of October, 1987

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of October, 1987
at the hour of 11:00 o'clock 11 .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October
1987, at the hour of 3:00 o'clock P .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project Indian Village Street Lights

Resolution No. 195-87
Board Order No. _____
Date September 30, 1987

To: Weikel Line Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
3	854 LF	Trench in Earth 20" Deep	0.76	649.04	0.00
4	694 LF	Bore or Push 1½" Tubing	3.65	0.00	2,533.10
5	147 LF	Install 2/C#6 in Trench or Conduit	0.35	51.45	0.00
6	1,544 LF	Fine Grade, Seed & Mulch	0.35	540.40	0.00
8	240 LF	Install 1½" Tubing in Trench	0.20	48.00	0.00
Total Decrease				1,288.89	0.00
Total Increase				0.00	2,533.10
Net (Decrease) (Increase) Contract Price				0.00	1,244.21

The sum of \$ 1,244.21 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>18,824.31</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>0.00</u>
New Contract Price Including This Change Order	\$ <u>20,068.52</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be September 18, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Paul C. O'Neal (Design Engineer) Date 9-30-87

Accepted by: [Signature] (Contractor) Date 9/30/87

Approved by: [Signature] (City Engineer) Date 10-1-87

Approved by: [Signature] (Owner) Date 10-7-87

Attested by: Aileen D. Goshenau (Clerk) Date 10-7-87

Change Order No. 1 & Final

Resolution No. 195-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Numerous trees outside of right of way had drip lines
overhanging right of way. According to specifications these must be bored or
pushed thus creating an overrun. Specifications are being critiqued with
possible changes being made.

2. Will proposed change alter size of the project? Yes _____ No XX


If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operational costs.

Maintenance cost shall be less due to conduit being installed.


Construction Engineer

TITLE OF ORDINANCE Change Order #1 and final for Res. 195-87, Indian VillageStreet LightsDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and final for Res. 195-87, Indian

Village Street Lighting Project is necessary because numerous
trees outside of right of way had drip lines overhanging right
of way. According to specifications these must be bored or pushed
thus creating an overrun. Specifications are being critiqued with
possible changes being made. Weikel Line Company is the con-
tractor.

*S-87-10-19*EFFECT OF PASSAGE To facilitate completion of project

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$1,244.21

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-10-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order


No. 1 and Final for Res. 195-87, Indian Village Street Lights,
with the Weikel Line Company, Inc., in connection with the Board
of Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
~~(RESOLUTION)~~


YES


NO


CHARLES B. REDD
CHAIRMAN


PAUL M. BURNS
VICE CHAIRMAN


THOMAS C. HENRY


BEN A. EISBART


SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK